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WELCOME AND INTRODUCTORY REMARKS  

Judge Michael Pollard, Chair, called the Court Automation Coordinating Committee (CACC) 

meeting to order just after 9:00 a.m. and congratulated member Rick Rager on being named 

Court Administrator for Tempe. He then read a proposed revision to CACC’s mission statement 

resulting from the recent refinement of direction and requested comments from members. A roll 

call of those in the room and on the phone confirmed that a quorum existed. 

 

MOTION:  A motion was made and seconded to accept the minutes of the July 22, 2010, 

meeting.  The motion passed unanimously. 

 

TOOL TO INDICATE FUNCTIONALITY AND DEPENDENCIES  

Judge Pollard reminded members that the project status dashboard tool is being replaced by the 

MindMap tool, with goals of encouraging more open communication and collaboration while 

surfacing for discussion interdependencies among projects and identifying conflicting priorities.  

Members asked detailed questions about various notations on and mechanics of this month’s 

MindMap.  Karl Heckart, the originator of the map, was not present, but Stewart Bruner 

collected the questions and concerns to share with him.  Stewart explained that the detail and 

span of the map is being expanded with each passing month, from key AOC projects, to 

integration items, to larger single-court projects, to the policies and infrastructure items they 

need.  He described the way he plans to show date changes to prompt detailed discussion for 

upcoming meetings.  Members stated that they desire increased consistency in notation and 

details on subsequent iterations of the map and that a multi-page approach that makes the details 

of each strategic project easier to follow, like a decomposition diagram, would be easier for them 

to digest. 

 

Discussion turned to the practical use of the map to determine agenda items and time allotments 

for meetings, especially how frequently to bring individual projects before CACC and how many 

managers of related projects ought to appear together.  Stewart reminded members of Karl’s 

viewpoint that events rather than time should drive verbal updates. Stewart described his 

approach for contacting managers of projects related to ones on the map using a spreadsheet for 

capturing the data necessary for him to draw milestone details.  He expressed confidence that his 

method would be effective to both update existing data and solicit new data, despite the fact that 

19 projects are already represented on the map.   

 

Rick Rager observed two clusters of due dates approaching and warned that, because the dates 

weren’t created in consultation with dependent projects, there could be large implications.  He 

also suggested that limited jurisdiction (LJ) courts having non-AZTEC CMSs be included on the 

map to document local modifications necessitated by TurboCourt’s implementation.  Rona 

Newton also noted the priority dependencies that exist among projects in the JOLTSaz space.  

 

Consensus about meeting frequency and focus was to continue to meet monthly, extend the 

scheduled time beyond lunch, schedule updates on all strategic projects initially, then take 

updates every month but only request certain projects to appear with representatives of their 

related projects when conditions warrant.  This approach does the best job of assuring 

communication is occurring and getting opportunities to see what CACC could do to help each 

project be successful. 



 

Court Automation Coordinating Committee Meeting Minutes | August 19, 2010 2 

 

CACC MEETING MINUTES  

 

GENERAL JURISDICTION COURTS CMS UPDATE –  AJACS 

William Earl, AOC’s AJACS software release manager, reviewed the largest features of AJACS 

Release 3.4.1, including OnBase integration, metadata update ability for security keywords, 

improved priority of payments, improved contracts management, and defect fixes.  Release 3.5, 

considered a “stability release,” will contain both the FARE and ADRS interfaces, as currently 

planned, and address a large number of defects.  William described the complex process of 

constructing the calendar for each upcoming software release. He noted a couple of items not 

within the AJACS application itself that continue to plague users. 

 

Joan Harphant asked William about a rumor that AOC has already decided not to convert 

AZTEC data from LJ courts.  He answered that experience with the GJ courts points out the 

wisdom of converting as little data as possible, but no decision has been made.  A decision that 

has been made is that AOC will not require courts to work with two systems simultaneously.  

Rick shared Tempe’s post-implementation experience of having to open and move certain 

previously closed cases.  William agreed conversion on demand remains a possibility. 

 

POST-IMPLEMENTATION REPORTS 

In Project Manager Renny Rapier’s absence, Tony Sita from the AJACS enhancement project 

briefed members on the success of the August 7 implementation of AJACS 3.4.1 in five courts.  

He reviewed the lessons learned and the changes being put in place to prevent the minor 

problems uncovered from recurring in the six courts being upgraded August 21. After that work, 

all AJACS superior courts will be on Release 3.4.1.   

 

PACC UPDATE 

Rona Newton gave a brief outline of topics for the August 25 Probation Automation 

Coordinating Committee (PACC) meeting and timeline of upcoming activities related to the 

reformulation of PACC’s membership and role. She will be requesting members from 

Committee on Probation August 27.  

 

STATEWIDE E-FILING UPDATE 

Jim Price, e-Filing Project Manager at the AOC, acted as the test case for using the MindMap in 

a meeting as he updated members on the anticipated delivery dates of three applications:  

Appellate e-Filing on November 1, Maricopa Justice Courts e-Filing on November 16, and Pima 

Superior Court e-Filing on November 30.  He delineated various risks that affect the 

implementation dates, including a policy change related to auto-acceptance of filings versus 

clerk review and rejection (Clerks’ Office representatives in the meeting voiced their objections 

to any change in the current policy), population of the central case index with the necessary data 

from the individual case management systems, and agreement with Intresys on the standard 

XML messages necessary to accomplish population and validation of data associated with filings 

in TurboCourt. Jim described the XML agreement as the longest lead item and gave his goal for 

agreement as September 7 after which work will begin on the applications to read and write the 

messages. 

 

Concern existed about a lack of visibility into the specific infrastructure items on which the e-

filing timelines given depend.  Don Jacobson recommended that AOC integration team members 
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be included in future meetings to shed light on the details.  Jim outlined the distinction between 

the existence of the generic infrastructure and that of the specific functionality being built within 

the infrastructure items.  He recommended the portion of the MindMap labeled “Infrastructure” 

be redrawn as “System Domains” for next month, including Integration, Infrastructure 

Operations, and Support Center.  Jim also added a complicating factor to the map by making the 

point that all of his CMS-related transactions flow through the infrastructure items, so he actually 

has two layers of dependencies.  He wondered whether the three CMS managers (Appellamation, 

iCIS LJ, and AGAVE) would need to appear with him in future meetings. Consensus was to 

focus on the most critical item(s), what help could be brought to bear (such as a course of action 

or appropriate subject matter expert to consult) and stick to the target of increasing collaboration.  

 

In light of Jim’s initial presentation using the MindMap, the chair summarized decisions about 

future meetings:  Initially, all strategic projects will be reviewed to some extent with expanded 

focus on the most critical milestones and dependencies, like e-filing.  Over time, the group will 

get a better feel for what projects require more focus and what projects require less focus in any 

given month, to make the best balance between use of members’ time in the meeting and 

fulfilling the duty CACC has to COT. 

 

 

The next meeting will take place in Room 230 of the State Courts Building on September 16, 

2010.  Dates are being reserved for 2011 CACC meetings and will be posted once determined  

 

The meeting adjourned at 11:00 a.m. 

 


